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ESTIMATE RUN 07/13/2009

ESTIMATE SUMMARY 10:45:39

CONTID: C16277         ESTIMATE NO: 0005 PROG 2005

PCN: 16277-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 ALAMOSA MILL AND FILL PERCENT TIME:

PROJECT NO: NH 1603-025                   

US 160 ALAMOSA MILL AND FILL

NAME OF ROAD: 160A

PROJECT COUNTIES: ALAMOSA

CONTRACTOR:

A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 07/07/2009 DATE TIME STARTED 04/28/2008

P.O. BOX 566 DATE LET 03/27/2008 DATE WORK BEGAN 08/04/2008

 DATE AWARDED 04/07/2008 DATE TIME STOPPED 07/07/2009

 DATE CONTRACT EXECUTED 04/25/2008 DATE ACCEPTED 07/07/2009

CANON CITY CO 81215-0566719-275-4555 DATE NOTICE TO PROCEED 04/28/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,429,311.04 PARTICIPATING $ $ 563,046.25

AWARD PROJECT AMT: 2,267,006.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-21,091.77

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

60 WORK DAYS

WORK DAYS60

95.52%

108,713.49

563,046.25

541,954.48

541,954.48

$

$

$

$

2,320,597.55

0.00

2,320,597.55

0.00

2,320,597.55

-34,005.10

0.00

2,286,592.45

0.00

AMOUNT DUE 2,286,592.45 541,954.48

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 541,954.48

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

60.0
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PCN: 16277-BID    ESTIMATE RUN 07/13/2009

PROJECT: NH 1603-025                   ESTIMATE NO: 0005 10:45:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF SIDEWALK 126.800 126.800

SY  0.000 0.00

44.00000 126.800 5,579.20

202-00200  
 

0010 REMOVAL OF CURB AND GUTTER 742.600 742.600

LF  0.000 0.00

21.00000 742.600 15,594.60

202-00203  
 

0015 REMOVAL OF CONCRETE CURB RAMP 211.400 211.400

SY  0.000 0.00

51.00000 211.400 10,781.40

202-00206  
 

0020 REMOVAL OF CONCRETE PAVEMENT 277.000 277.000

SY  0.000 0.00

51.00000 277.000 14,127.00

202-00210  
 

0025 *REMOVAL OF ASPHALT MAT (PLANING) 109,327.000 109,327.000

SY  0.000 0.00

1.90000 109,327.000 207,721.30

202-00240  
 

0030 ROLLING DELETED BY 105 7/06/09 0.000 0.000

HOUR 0.000 0.00

10.00000 0.000 0.00

203-01140  
 

0035 BLADING 27.000 0.000

HOUR 27.000 270.00

10.00000 27.000 270.00

203-01500  
 

0040 POTHOLING 11.000 11.000

HOUR 0.000 0.00

200.00000 11.000 2,200.00

203-01597  
 

0045 SWEEPING (WITH PICKUP BROOM) 25.000 25.000

HOUR 0.000 0.00

150.00000 25.000 3,750.00

203-01622  
 

0050 BED COURSE MATERIAL 79.100 79.100

CY  0.000 0.00

50.00000 79.100 3,955.00

206-01000  
 

0055 EROSION LOG DELETED BY 105 6/24/09 0.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

208-00005  
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PCN: 16277-BID    ESTIMATE RUN 07/13/2009

PROJECT: NH 1603-025                   ESTIMATE NO: 0005 10:45:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 CONCRETE WASHOUT STRUCTURE DELETED BY 105 6/24/09 0.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

208-00045  
 

0065 STORM DRAIN INLET PROTECTION (TYPE 1) 288.000 288.000

LF  0.000 0.00

25.00000 288.000 7,200.00

208-00051  
 

0070 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000

L S 0.000 0.00

1,000.00000 0.000 0.00

208-00100  
 

0071 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 10.000 6.000

HOUR 4.000 151.20

37.80000 10.000 378.00

208-00103  
 

0072 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 10.000 6.000

HOUR 4.000 470.80

117.70000 10.000 1,177.00

208-00105  
 

0075 EROSION CONTROL SUPERVISOR 12.000 12.000

DAY 0.000 0.00

50.00000 12.000 600.00

208-00206  
 

0076 EROSION CONTROL SUPERVISOR 37.000 23.000

DAY 14.000 3,262.00

233.00000 37.000 8,621.00

208-00206  
 

0080 ADJUST MANHOLE 27.000 0.000

EACH 27.000 27,000.00

1,000.00000 27.000 27,000.00

210-04010  
 

0085 ADJUST VALVE BOX 42.000 2.000

EACH 40.000 28,000.00

700.00000 42.000 29,400.00

210-04050  
 

0090 *SEEDING (NATIVE) 0.500 0.000

ACRE 0.500 1,200.00

2,400.00000 0.500 1,200.00

212-00006  
 

0095 *SOIL CONDITIONING 0.500 0.000

ACRE 0.500 1,100.00

2,200.00000 0.500 1,100.00

212-00032  
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PCN: 16277-BID    ESTIMATE RUN 07/13/2009

PROJECT: NH 1603-025                   ESTIMATE NO: 0005 10:45:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 *MULCHING (WEED FREE STRAW) DELETED BY 105 7/06/09 0.000 0.000

ACRE 0.000 0.00

2,200.00000 0.000 0.00

213-00004  
 

0105 *MULCH TACKIFIER 100.000 0.000

LB  100.000 350.00

3.50000 100.000 350.00

213-00061  
 

0110 AGGREGATE BASE COURSE (CLASS 6) 30.000 30.000

CY  0.000 0.00

50.00000 30.000 1,500.00

304-06007  
 

0115 AGGREGATE BASE COURSE (SPECIAL) DELETED BY 105 7/06/09 0.000 0.000

CY  0.000 0.00

40.00000 0.000 0.00

304-09000  
 

0120 HOT MIX ASPHALT (PATCHING) (ASPHALT) 24.000 22.100

SY  0.000 0.00

40.00000 22.100 884.00

403-00721  
 

0125 *HOT MIX ASPHALT (GRADING SX) (75) 12,468.800 10,017.260

TON 2,451.540 112,035.38

45.70000 12,468.800 569,824.16

403-34701  
 

0125 MATERIAL ALLOWANCE HMA CRUSHED AGGREGATE 0.000

TON 0.000 0.00

10.50000 0.000 0.00

0125 MATERIAL ALLOWANCE HMA CRUSHED AGGREGATE 2,008.740

TON -2,008.740 -21,091.77

10.50000 0.000 0.00

0130 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 0.000 0.000

TON 0.000 0.00

530.00000 0.000 0.00

411-03355  
 

0131 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 680.390 548.970

TON 131.420 92,618.25

704.75000 680.390 479,504.85

411-03355  
 

0135 EMULSIFIED ASPHALT (SLOW-SETTING) 4,972.000 4,779.000

GAL 193.000 579.00

3.00000 4,972.000 14,916.00

411-10255  
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PCN: 16277-BID    ESTIMATE RUN 07/13/2009

PROJECT: NH 1603-025                   ESTIMATE NO: 0005 10:45:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0140 *CONCRETE PAVEMENT (6 INCH) 208.000 208.000

SY  0.000 0.00

79.00000 208.000 16,432.00

412-00600  
 

0145 *CONCRETE SIDEWALK 141.720 141.720

SY  0.000 0.00

69.00000 141.720 9,778.68

608-00000  
 

0150 *CONCRETE CURB RAMP 256.400 256.400

SY  0.000 0.00

88.00000 256.400 22,563.20

608-00010  
 

0155 *TRUNCATED DOMES 190.000 190.000

SF  0.000 0.00

57.00000 190.000 10,830.00

608-00015  
 

0160 *CURB AND GUTTER TYPE 2 (SECTION II-B) 869.600 869.600

LF  0.000 0.00

34.00000 869.600 29,566.40

609-21020  
 

0165 *MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 389.000 389.000

SF  0.000 0.00

17.00000 389.000 6,613.00

610-00024  
 

0170 *2 INCH ELECTRICAL CONDUIT (BORED) 603.000 603.000

LF  0.000 0.00

25.00000 603.000 15,075.00

613-00206  
 

0175 *2-1/2 INCH ELECTRICAL CONDUIT (BORED) 463.000 463.000

LF  0.000 0.00

29.00000 463.000 13,427.00

613-00250  
 

0180 *3 INCH ELECTRICAL CONDUIT (BORED) 500.000 500.000

LF  0.000 0.00

38.00000 500.000 19,000.00

613-00306  
 

0185 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 4,186.000 4,086.000

LF  100.000 1,000.00

10.00000 4,186.000 41,860.00

613-01200  
 

0190 *PULL BOX (SPECIAL) 11.000 0.000

EACH 11.000 3,300.00

300.00000 11.000 3,300.00

613-07000  
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PCN: 16277-BID    ESTIMATE RUN 07/13/2009

PROJECT: NH 1603-025                   ESTIMATE NO: 0005 10:45:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0195 *PULL BOX (16"X24"X12") 17.000 17.000

EACH 0.000 0.00

400.00000 17.000 6,800.00

613-07026  
 

0200 *WIRING 1.000 0.000

L S 1.000 7,000.00

7,000.00000 1.000 7,000.00

613-10000  
 

0205 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 984.000 0.000

LF  984.000 39,360.00

40.00000 984.000 39,360.00

614-72871  
 

0210 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

18,000.00000 1.000 18,000.00

625-00000  
 

0215 *MOBILIZATION 1.000 0.686

L S 0.314 90,589.00

288,500.00000 1.000 288,500.00

626-00000  
 

0220 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.500 5,000.00

10,000.00000 1.000 10,000.00

626-01000  
 

0225 *PAVEMENT MARKING PAINT 493.000 440.000

GAL 53.000 2,120.00

40.00000 493.000 19,720.00

627-00001  
 

0230 *EPOXY PAVEMENT MARKING 247.000 0.000

GAL 247.000 17,537.00

71.00000 247.000 17,537.00

627-00005  
 

0235 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE I) 

1,371.000 813.000

SF  558.000 12,276.00

22.00000 1,371.000 30,162.00

627-30324  
 

0240 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 3,882.000 2,416.000

SF  1,466.000 21,990.00

15.00000 3,882.000 58,230.00

627-30329  
 

0245 *FLAGGING 5,800.000 4,120.000

HOUR 1,424.500 35,612.50

25.00000 5,544.500 138,612.50

630-00000  
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PCN: 16277-BID    ESTIMATE RUN 07/13/2009

PROJECT: NH 1603-025                   ESTIMATE NO: 0005 10:45:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 *TRAFFIC CONTROL INSPECTION 36.000 23.000

DAY 13.000 1,300.00

100.00000 36.000 3,600.00

630-00007  
 

0255 *TRAFFIC CONTROL MANAGEMENT 63.000 44.000

DAY 19.000 10,070.00

530.00000 63.000 33,390.00

630-00012  
 

0260 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 2.000

EACH 2.000 240.00

120.00000 4.000 480.00

630-80336  
 

0265 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 3.000 1.500

EACH 1.500 105.00

70.00000 3.000 210.00

630-80341  
 

0270 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 28.000 14.000

EACH 14.000 980.00

70.00000 28.000 1,960.00

630-80342  
 

0275 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 1.000

EACH 3.000 210.00

70.00000 4.000 280.00

630-80343  
 

0280 *PORTABLE MESSAGE SIGN PANEL 3.000 1.500

EACH 1.500 9,000.00

6,000.00000 3.000 18,000.00

630-80355  
 

0285 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

2.000 1.000

EACH 1.000 1,200.00

1,200.00000 2.000 2,400.00

630-80357  
 

0290 *DRUM CHANNELIZING DEVICE 100.000 50.000

EACH 50.000 1,750.00

35.00000 100.000 3,500.00

630-80360  
 

0295 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 
DELETED BY 105 6/24/09

0.000 0.000

EACH 0.000 0.00

40.00000 0.000 0.00

630-80363  
 

0300 *TRAFFIC CONE 225.000 112.500

EACH 112.500 1,125.00

10.00000 225.000 2,250.00

630-80380  
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PCN: 16277-BID    ESTIMATE RUN 07/13/2009

PROJECT: NH 1603-025                   ESTIMATE NO: 0005 10:45:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 1.000 1,500.00

1,500.00000 1.000 1,500.00

630-80510  
 

0310 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0315 F/A PARTNERING DELETED BY 105 6/24/09 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0320 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 13,663.250 0.000

F A 13,663.250 13,663.25

1.00000 13,663.250 13,663.25

700-70012  
 

0325 F/A FUEL COST ADJUSTMENT -37,436.230 -30,717.870

F A -6,718.360 -6,718.36

1.00000 -37,436.230 -37,436.23

700-70016  
 

0330 F/A ON-THE-JOB TRAINEE DELETED BY 105 6/24/09 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0335 F/A OJT COLORADO TRAINING PROGRAM DELETED BY 105 
7/06/09

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0340 F/A QUALITY INCENTIVE PAYMENT 25,984.230 0.000

F A 25,984.230 25,984.23

1.00000 25,984.230 25,984.23

700-70025  
 

0345 F/A ESB PROGRAM DELETED BY 105 6/24/09 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0350 F/A INTERIM SURFACE REPAIR 2,066.000 0.000

F A 2,066.000 2,066.00

1.00000 2,066.000 2,066.00

700-70031  
 

0355 F/A EROSION CONTROL DELETED BY 105 6/24/09 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
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PCN: 16277-BID    ESTIMATE RUN 07/13/2009

PROJECT: NH 1603-025                   ESTIMATE NO: 0005 10:45:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR VIOLATION OF 
WORKING TIME

0.000 0.000

DOL -2,250.000 -2,250.00

1.00000 -2,250.000 -2,250.00

900-00006  
 

CAT 0200 $541,954.48 2,299,597.54CURRENT AMT 2,408,311.04 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0360 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00011  
 

0365 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020  
 

CAT 0400 $0.00 21,000.00CURRENT AMT 21,000.00 $$

PROJECT TOTAL 541,954.48 $ 2,320,597.54CURRENT AMT 2,429,311.04 $$


